S Web Weekly Status Task List and Log - Wayne
	Tasks Assigned
	Tot Days
	Days Rem
	Notes
	

	Converting Quotes to Sales Orders


	5
	0

	Quote conversion – update checkout variables once they are fully defined
	Checkout-7

	RPC$SHOPPINGCART_VALIDATECHECKOUTSTEP
	4
	0

	Validate address data for new ship-to location, establish fields that need to be defined, and establish validations. Add named parameters and update the shopping cart for each step.


	Checkout-12



	RPC$SHOPPINGCART_SAVE
	1
	0
	Update shopping cart for Address, Payment and Giving screens (including establishing NAMED PARAMS)
	Checkout??

	Checkout – Add’l quote updates
	0.2
	0
	Update QUHDR.USR checkout fields (time/date, web discount%, Charity Code) before converting the quote
	Checkout??

	Creating Master/Sub Orders


	10
	4.5

	Creating multiple orders


	Checkout-8


	Create Sales Order – Add’l Update Logic
	0.5
	0
	Add’l update logic: order source, operator init, write cart name
	Checkout-8

	Create Sales Order – Add’l Update Logic 12/2/13
	0.1
	0
	Writing FOB Code for CPU Orders
	Checkout-8

	Create Sales Order – Add’l Update Logic 12/2/13
	0.1
	0
	Writing ‘must ship today’ flag
	Checkout-8

	MOD Item Pricing – remove Y/N logic
	0.1
	0
	Remove from pricing array any Y/N setting that is associated with a SHOP. variable
	Rework

	
	
	
	
	

	
	
	
	
	

	Additional Tasks Completed
	Tot Days
	Days Rem
	Notes
	

	Shopping Cart
	
	
	Added Bundle Attributes <47-54> to SHOPPINGCART.USR Dict and SYSFILES
	

	Bug Fixes / Test Issues
	
	
	1. Full Gauge Upcharge 2. Work Center Assignment 3. Metal Pct 4. Joe’s issues related to Rolltube/Rollsheet 5. Sal’s issues with break quantity & break price
	

	Revert AVBP programs to BP
	
	
	1. Revert 3 ARMSxxxx programs 
2. Currently reviewing 3 SOPS4000.x programs
	

	
	
	
	
	

	
	
	
	
	

	Issues / Questions
	
	
	
	

	
	
	
	
	

	Upcoming Work
	
	
	
	

	
	
	
	
	


