S Web Weekly Status Task List and Log - Wayne
	Tasks Assigned
	Tot Days
	Days Rem
	Notes
	

	Creating Master/Sub Orders


	10
	4.5

	Creating multiple orders


	Checkout-8


	Bundling – Validate Ship Date
	0.5
	0.5
	Validate Ship Date in Checkout
	11-3

	Bundling – Validate Freight Terms
	1.0
	1.0
	Validate Freight Terms in Checkout
	11-2

	Bundling – Validate Ship Via
	0.5
	0.5
	Validate Ship Via in Checkout
	11-1

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Additional Tasks Completed
	Tot Days
	Days Rem
	Notes
	

	Shopping Cart
	
	
	Added Bundle Attributes <47-54> to SHOPPINGCART.USR Dict and SYSFILES
	

	Bug Fixes / Test Issues
	
	
	1. Full Gauge Upcharge 2. Work Center Assignment 3. Metal Pct 4. Joe’s issues related to Rolltube/Rollsheet 5. Sal’s issues with break quantity & break price
	

	Revert AVBP programs to BP
	
	
	1. Revert 3 ARMSxxxx programs 
2. Currently reviewing 3 SOPS4000.x programs
	

	
	
	
	
	

	
	
	
	
	

	Issues / Questions
	
	
	
	

	
	
	
	
	

	Upcoming Work
	
	
	
	

	
	
	
	
	


